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Ref: STATE HIGHWAY OPERATION AND PROTECTION PROGRAM PROJECT AMENDMENT 

RESOLUTION FP-04-28, AMENDING RESOLUTION FP-03-37  
 
On February 26, 2004, the California Transportation Commission (Commission) approved 
Resolution FP-03-37, allocating 12 Minor projects totaling $6,081,000 and 16 State Highway 
Operation and Protection Program (SHOPP) projects totaling $53,726,000, for a total of 
$59,807,000, off the Pending Allocation List.   
 
The Department of Transportation (Department) is requesting that Project #8 (07S-LA-39, EA 133201, 
Replace Structural Sections) for $2,982,000 under the SHOPP section (page 3 of 4) be rescinded.  The 
project was to replace structural sections, construct a retaining wall, clean and repair drainage inlets, and 
construct metal beam guardrail.  
 
The original design of the retaining wall was based on assumptions that the soil under the retaining wall 
was stable.  The Department’s Division of Geotechnical Services went out after the project was designed 
and determined that the site was mainly comprised of fractured rock, so the retaining wall needed to be 
extended to the bedrock.  Estimates indicate that an additional $2 million is needed for the wall extension.   
A request for supplemental funds was submitted but rejected by the Department’s Executive Review 
Committee.  The Department is requesting that the vote be rescinded and the project be reprogrammed in 
FY 2006-07 at the higher cost.   
 
 
Financial Resolution: 
 
Whereas on February 26, 2004, the California Transportation Commission (Commission) approved 
Resolution FP-03-37, allocating 12 Minor projects totaling $6,081,000 and 16 State Highway 
Operation and Protection Program (SHOPP) projects totaling $53,726,000, for a total of 
$59,807,000, off the Pending Allocation List; and 
 
Whereas SHOPP Project #8 (07S-LA-39, EA 133201) to replace structural sections, construct a 
retaining wall, clean and repair drainage inlets, and construct metal beam guardrail could not be 
awarded due to insufficient funding; and 
 
Whereas State funding constraints have caused the Department of Transportation (Department) to 
reprioritize project funding; and 
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Whereas the Department has determined that SHOPP Project #8 was no longer of high enough 
priority to warrant supplement funds; and 
 
Whereas the Department is requesting that the Commission rescind SHOPP Project #8 and the 
project be reprogrammed in FY 2006-07 at the higher cost. 
 
Therefore Be It Resolved that the Commission hereby rescinds SHOPP Project #8 (07S-LA-39, EA 
133201) for $2,982,000, revising the amount allocated under Resolution FP-03-37 from 
$59,807,000 for 28 projects to $56,825,000 for 27 projects; and 
 
Be It Further Resolved that Resolution FP-04-28 is approved, amending Resolution FP-03-37. 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Project Support Expenditures 

 
 

EA 
PPNO 

Program/Year 
Prog Amount 

 
 

Budget Year 
Item # 

Program 
Codes 

 
 

State 
Federal 

 
Total Amount 

4.3a.(2)  State Highway Operation and Protection Program (SHOPP) Projects Resolution FP-04-28
2.5b.(4) Voted Off the Pending Allocation List  Amending Resolution FP-03-37 

8 
$2,982,000 

Department of 
Transportation 
Los Angeles 
07S-LA-39 
40.0/44.4 

 
Near Falling Springs from north of Crystal Lake Road to 
Angeles Crest Highway.  Replace structural sections, 
construct retaining walls, clean and repair drainage inlets, 
construct metal beam guardrail, and install new road closure 
gates. 
 
On the FY 03-04 SHOPP Allocation Plan 

 
133201 
(0432) 

SHOPP/03-04 
 

$2,988,000 

 
2002-03 

302-0042 
302-0890 

20.20.201.130 

 
 

$343,000 
$2,639,000 

 
$2,982,000 
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